

Detroit Water and Sewerage Department

Legislation Details

File #:	13-0)163	Version:	1	Name:		
Туре:	Contract Amendment				Status:	Passed	
					In control:	Field Services	
On agenda:	4/24	/2013			Final action:	4/24/2013	
Title:	The Board of Water Commissioners authorizes the Director to grant an increase of \$1,983,580.00 to the Contract Price, with no time extension to the Final Completion Date of August 15, 2013, for Contract No. PC-779, entitled "Specialized Process Facilities and Equipment Purchase, Installation and Maintenance Services", being performed by Lakeshore Engineering Services, Inc., the General Contractor, and also authorizes the Director to take such other action as may be necessary to accomplish the intent of this vote.						
Indexes:	ORCAP Committee						
Code sections:							
Attachments:	1. PC 779 Change Order 2.pdf						
Date	Ver.	Action By	y		Ac	tion	Result
4/24/2013	1	Board of	f Water Cor	nmiss	ioners ap	proved	Pass