

Legislation Text

File #: 13-0163, Version: 1

The Board of Water Commissioners authorizes the Director to grant an increase of \$1,983,580.00 to the Contract Price, with no time extension to the Final Completion Date of August 15, 2013, for Contract No. PC-779, entitled "Specialized Process Facilities and Equipment Purchase, Installation and Maintenance Services", being performed by Lakeshore Engineering Services, Inc., the General Contractor, and also authorizes the Director to take such other action as may be necessary to accomplish the intent of this vote.