



# Detroit Water and Sewerage Department

735 Randolph Street  
Detroit, Michigan 48226  
(313) 224-4704 Office  
dwsd.legistar.com

## Legislation Text

---

**File #:** 21-0629, **Version:** 1

---

The Board of Water Commissioners for the City of Detroit, Water and Sewerage Department authorizes the Director to approve **Amendments 1 & 2 to DWSD Contract 6003817 (an emergency exception) with Lakeshore Global Corporation to 1) add an additional \$207,036.68 and 2) to add an additional \$7,952.72 for a new total contract not-to-exceed amount of \$1,714,900 for emergency manhole and water in basement investigations related to the 2021 severe flooding events (Project No. DWS-949).** This also authorizes the Director to take such other action as may be necessary to accomplish the intent of this vote.

### Agenda of October 20, 2021

#### Item No. 21-0629

#### Amendments 1 & 2

**Contract No.:** 6003817 (Project No. DWS-949)

**Contractor:** Lakeshore Global Corporation **(DBB)**

**Address:** 7310 Woodward, Suite 500, Detroit, MI 48202

**Initial Contract Amount:** \$1,500,000

**Proposed Amendment 1 Amount:** \$207,036.68 *(CIP funds transferred from Contract 6003726/DWS-947)*

**Proposed Amendment 2 Amount:** \$7,925.72 *(O&M Funds beyond amount being transferred)*

**New Proposed Total Amount:** \$1,714,962.40

**Term:** 6/26/21 - 12/31/21 (6 months) - *no change to term*

**TO:** The Honorable  
Board of Water Commissioners  
City of Detroit, Michigan

**FROM:** Gary Brown, Director  
Water and Sewerage Department

**RE:** Proposed Amendments 1 & 2 to DWSD Contract No. 6003817 / Project No. DWS-949  
To add funds for Emergency Flood Services to Provide Investigations, Cleaning and Repairs to catch basins, manholes, sinkholes, etc.

### MOTION

Upon recommendation of Mamata Burgi, Operations Resource Manager, the Board of Water Commissioners for the City of Detroit, Water and Sewerage Department authorizes the Director to approve **Amendments 1 & 2 to DWSD Contract 6003817 (an emergency exception) with Lakeshore Global Corporation to 1) add an additional \$207,036.68 and 2) to add an additional \$7,952.72 for a new total contract not-to-exceed amount of \$1,714,900 for emergency manhole and water in basement investigations related to the 2021 severe flooding events (Project No. DWS-949).** This also authorizes the Director to take such other action as

may be necessary to accomplish the intent of this vote.

## BACKGROUND / JUSTIFICATION

Three emergency services contracts were put in place for a term of 6 months (through 12/31/21) following the severe rain and flooding events in Detroit on June 25<sup>th</sup> & 26<sup>th</sup>, 2021:

- DWS-947 with Pipetek for \$1,500,000 (Contract 6003726) - provides emergency catch basin and sewer investigations, repairs and cleaning services.
- DWS-948 with Inland Waters for \$2,000,000 (Contract 6003727) - provides emergency services of sewers investigations, cleaning and vacuuming; removal and transport of debris; catch basins and sink hole investigations, cleaning & repairs.
- DWS-949 with Lakeshore Global Corp for \$1,500,000 (Contract 6003817) - provides emergency flood field and basement investigation services.

The contracts were made for a term of 6 months each in the event there be additional rain/flood events in Detroit this calendar year.

At the time these three contracts commenced, the total spend was not known and the contracts were initiated with estimated amounts. Due to the vast nature and number of residents and streets impacted by the flooding, along with the time it took to mobilize and perform all necessary investigations, repairs and/or cleaning, DWSD now knows the final dollar amounts spent under these three contracts, which requires revisions to finalize the total contract not-to-exceed amounts.

All services related to the flood events in June 2021 for these three contracts have been performed, thereby requiring amendments to the dollar amounts.

The DWSD Operations Division submitted Requisition 492160 to process Amendments 1 & 2 to DWS-949 with Lakeshore Global (Contract 6003817) as follows:

Proposed Amendment 1 - Requests to reduce the NTE of Pipetek Contract 6003726 (DWS-947) by \$207,036.68 and to add those funds to Contract 6003817 (DWS-949) with Lakeshore Global Corporation, for a new NTE of \$1,707,036.68.

Proposed Amendment 2 - Requests to add \$7,925.72 of O&M Funds to this contract (6003781/DWS-949) with Lakeshore Global Corporation, for a new NTE of \$1,714,962.40.

## PROCUREMENT METHOD - EMERGENCY EXCEPTION

This contract was procured through an emergency exception to competitive solicitation due to the severe rain and flooding events that happened in Detroit on June 25<sup>th</sup> & 26<sup>th</sup>, 2021. The rain and flooding impacted thousands of Detroit residents. DWSD Director Brown signed the final version of the Exception from Competitive Solicitation (ECS) Form for a term of 6 months and a NTE of \$1,500,000 on 7/29/21. Prior

versions were submitted, signed and eventually revised as it took time to fully vet the true scope and nature of how many homes and streets were affected and the amount of needed. This contract (DWS-949) was put in place in conjunction with DWS-947 with Pipetek and DWS-948 with Inland Waters to cover services related to catch basins, manholes and investigations related to the rain and flood events.

Lakeshore Global's clearances expire in January 2022.

## SUMMARY

- A. Contract No.: 6003817 (Project No. DWS-949)
- B. Contractor: Lakeshore Global Corporation
- C. Contract Term: 6/26/21 - 12/31/21 (6 months)
- D. Initial Contract Amount: \$1,500,000
- E. Proposed Amend 1 Amount: \$ 207,036.68 (*CIP funds transferred from DWS-947*)
- F. Proposed Amend 2 Amount: \$ 7,925.72 (*O&M Funds*)
- G. Amend 1 & 2 New Total Amount: \$1,714,962.40
- H. Proposed FY Breakdown: FY 21-22: \$ 285,827.07  
FY 22-23: \$1,429,135.33
- I. Funding Source: CIP and O&M Funds
- J. GL Strings:

CIP Funds:

5821-20243-497711-617900-460999-15802-0000-000000 - 96% Sewer

O&M:

5720-20167-482431-617900-000209-10680-0000-000000 - 1.6% Water

5820-20178-492431-617900-000230-15826-0000-000000 - 2.4% Sewer

This contract was presented to the DWSD Finance Subcommittee on October 6, 2021. Per DWSD procurement protocol, Mayoral Review will also be obtained.